
CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME:Krauss Enterprises 
ORDER NO.: 022 
SITE/SPILL NO.: WL 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/14/06 

CONTRACT NO. EP-W-04-054 
DATE: 07/24/06 - 07/28/06 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER #48 
RM: Scott Soden 

NUMBER OF PERSONNEL AUTHORIZED 
1-Response Manager 1-FCA 1-Equipment Operator 2-lndustrial Hygenist/Foreman 
6 - Laborers 

EQUIPMENT AND EXPENDABLE MATERIALS AUtHORIZED 

During the mobilization phase of the project, equipment to be utilized will be on an as needed 
basis, equipment will be added to this work order until site infrastructure is established. 

Anticipated List 
ITEM QUANT. 

Computers 3 
4wd Truck 3 
2wd Truck 0 
Cellular phones 2 
Portable Lights 0 
Ventaiation Fans 0 
Security Trailer 1 
Gator Transport 2 
Portable Toilets 3 
Boom Lifts -40' 3 
HEPAVac 1 
Excavator 100 series 1 

ITEM 
Office Trailer 
Break/Security Trailer 
Radios 
Storage trailer 
Temporary Fencing 
Generator 45kw 
Uniloader w/forks 
Passenger Car 
Loader 4 in 1 
Deeon Trailer 
Fork Lift 
Sprayer 

QUANT. 

as needed 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 

SIGNATURE OF ON-SCENE COORDINATOR 

Date 
4 3a | oL  

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date 7 7 /5 / /  D(f 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME.Krauss Enterprises 
ORDER NO.: 022 
SITE/SPILL NO.: WL 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/14/06 

SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER #48 
RM: Scott Soden 

CONTRACT NO. EP-W-04-054 
DATE: 07/24/06 - 07/28/06 

DESCRIPTION OF WORK TO BE PERFORMED 

NOTE: All personnel work performed outside the site boundaries will be documented 
in an "OFF-SITE Hour Report" describing, in detail, activities performed and time 
charged in performance of these activities. Daily cost summary reports (1900-55) will 
also be submitted on a weekly basis unless provided daily, with the initiation of site 
activity. This item will be apply as long as the Task Order is open. 

SPECIFIC TASKS 

1. Dispose of all waste on site including previously accumulated waste from the 
buildings, fransformers, ballasts, lighting, and empty containers. 

2. Remove debris in main buildings that hinders safe access to asbestos 
contaminated areas. 

3. Address issues related to USTs, including sampling, removal of waste, recycling 
waste, and cieanout of tank. 

4. Abate asbestos within site buildings. 

5. Provide for subcontract as needed for independant asbestos abatement 
monitoring. 

6. Provide IH/Safety personnel for site safety, reporting asbestos monitoring 
results, photodocumentation, and air monitoring as needed for the site cleanup 
work. 

7. Apply encapsulant to remaining asbestos on-site. 

8. Other tasks as directed by the OSC. 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME.Krauss Enterprises 
ORDER NO.: 022 
SITE/SPILL NO.: WL 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/14/06 

AMENDMENTS 

CONTRACT NO. EP-W-04-054 
DATE: 07/24/06 - 07/28/06 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER #48 
RM: Scott Soden 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 
Signatures only required on this page if amendments have occurred. 

SIGNATURE OF ON-SCENE COORDINATOR ________ 

Date 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date 




